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ESTIMATE RUN 09/18/2013

ESTIMATE SUMMARY 08:44:22

CONTID: C18825         ESTIMATE NO: 0004 PROG 2005

PCN: 18825-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50, LA JUNTA # EAST, 4-LANE PERCENT TIME:

PROJECT NO: NH0505-047                    

US 50, LA JUNTA # EAST, 4-LANE

NAME OF ROAD: 050B

PROJECT COUNTIES: OTERO

CONTRACTOR:

MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 08/20/2013 DATE TIME STARTED 04/01/2013

10170 Church Ranch Way, Ste. 201 DATE LET 02/07/2013 DATE WORK BEGAN

 DATE AWARDED 02/14/2013 DATE TIME STOPPED 08/20/2013

 DATE CONTRACT EXECUTED 03/11/2013 DATE ACCEPTED 08/20/2013

Westminster CO 80021     720-245-6400 DATE NOTICE TO PROCEED 04/01/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,115,374.99 PARTICIPATING $ $ 218,671.32

AWARD PROJECT AMT: 4,299,485.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.63

WORK DAYS

WORK DAYS

80.08%

1,018,824.13

218,671.32

218,671.32

218,671.32

$

$

$

$

4,096,550.86

0.00

4,096,550.86

0.00

4,096,550.86

-64,492.28

0.00

4,032,058.58

0.00

AMOUNT DUE 4,032,058.58 218,671.32

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 218,671.32

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

72.0 TIME ALLOW: 73

ORIG TIME ALLOW: 73
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PCN: 18825-BID    ESTIMATE RUN 09/18/2013

PROJECT: NH0505-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 300.000

0.000

202-00090  
 

300.000

EACH

3.25000 975.00300.000

0.00

0006 Rem Conc Pavement (Spec) 265.450

0.000

202-00212  
 

265.450

SY  

92.33000 24,509.00265.450

0.00

0010 *Removal of Asphalt Mat (Planing) 244,963.900

0.000

202-00240  
 

244,963.900

SY  

1.37000 335,600.54244,963.900

0.00

0015 *Removal of Pavement Marking 2,207.000

0.000

202-00250  
 

2,207.000

SF  

1.01000 2,229.072,207.000

0.00

0020 Removal of Ground Sign 72.000

9.000

202-00810  
 

81.000

EACH

37.86000 3,066.6681.000

340.74

0025 Removal of Sign Panel 1.000

0.000

202-00821  
 

4.000

EACH

8.65000 8.651.000

0.00

0030 Removal of Road Closure Gate 1.000

0.000

202-01030  
 

1.000

EACH

1,124.82000 1,124.821.000

0.00

0035 *Removal of Guardrail Type 3 1,037.000

0.000

202-01130  
 

1,037.000

LF  

2.47000 2,561.391,037.000

0.00

0040 *Removal of End Anchorage 3.000

0.000

202-01300  
 

3.000

EACH

263.22000 789.663.000

0.00

0045 Blading 50.000

8.000

203-01500  
 

58.000

HOUR

93.97000 5,450.2658.000

751.76

0050 *Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000

HOUR

154.77000 0.000.000

0.00
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PCN: 18825-BID    ESTIMATE RUN 09/18/2013

PROJECT: NH0505-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Erosion Log (12 Inch) 1,080.000

0.000

208-00002  
 

1,080.000

LF  

3.16000 3,412.801,080.000

0.00

0060 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

12.63000 0.000.000

0.00

0065 *Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

1.00000 0.000.000

0.00

0070 *Gravel Bag 0.000

0.000

208-00034  
 

0.000

LF  

6.32000 0.000.000

0.00

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000

EACH

526.44000 0.000.000

0.00

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

1,579.31000 0.000.000

0.00

0085 *Removal and Disposal of Sediment (Labor) 0.000

12.000

208-00103  
 

12.000

HOUR

36.85000 442.2012.000

442.20

0090 *Removal and Disposal of Sediment (Equipment) 0.000

25.000

208-00105  
 

25.000

HOUR

63.17000 1,579.2525.000

1,579.25

0095 Removal of Trash 65.800

0.000

208-00107  
 

66.000

HOUR

32.38000 2,130.6065.800

0.00

0100 Erosion Control Supervisor 140.000

55.000

208-00205  
 

195.000

HOUR

63.17000 12,318.15195.000

3,474.35

0105 Reset Mailbox Structure (Type 1) 4.000

0.000

210-00011  
 

5.000

EACH

205.55000 822.204.000

0.00
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PCN: 18825-BID    ESTIMATE RUN 09/18/2013

PROJECT: NH0505-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Reset Mailbox Structure (Type 3) 1.000

0.000

210-00013  
 

1.000

EACH

324.55000 324.551.000

0.00

0115 Aggregate Base Course (Class 6) 964.400

0.000

304-06007  
 

964.400

CY  

27.38000 26,405.27964.400

0.00

0120 Aggregate Base Course (Special) 199.000

0.000

304-09000  
 

199.000

CY  

11.84000 2,356.16199.000

0.00

0125 *Hot Mix Asphalt (Patching) (Asphalt) 482.630

2.710

403-00720  
 

485.340

TON 

160.43000 77,863.10485.340

434.77

0130 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 47,971.300

984.600

403-34841  
 

48,955.900

TON 

58.21000 2,849,722.9448,955.900

57,313.57

0131 Added Item (Dollar)/ Price Reduction -Lottman -56,560.000

0.000

900-00006  
 

56,560.000

DOL 

1.00000 -56,560.00-56,560.000

0.00

0135 Emulsified Asphalt (Slow-Setting) 13,233.310

449.200

411-10255  
 

13,682.510

GAL 

2.81000 38,447.8513,682.510

1,262.25

0140 *Guardrail Type 3 (6-3 Post Spacing) 900.000

0.000

606-00301  
 

900.000

LF  

18.06000 16,254.00900.000

0.00

0145 *Transition Type 3G 7.000

0.000

606-01370  
 

7.000

EACH

1,289.77000 9,028.397.000

0.00

0150 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

7,193.23000 14,386.462.000

0.00

0155 Road Closure Gate 0.000

2.000

607-60620  
 

2.000

EACH

14,528.93000 29,057.862.000

29,057.86
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PCN: 18825-BID    ESTIMATE RUN 09/18/2013

PROJECT: NH0505-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Delineator (Type I) 480.000

15.000

612-00001  
 

495.000

EACH

14.06000 6,959.70495.000

210.90

0165 Delineator (Type II) 20.000

40.000

612-00002  
 

60.000

EACH

15.15000 909.0060.000

606.00

0170 Delineator (Type III) 125.000

13.000

612-00003  
 

138.000

EACH

16.23000 2,239.74138.000

210.99

0175 2 Inch Electrical Conduit 79.000

0.000

613-00200  
 

79.000

LF  

7.97000 629.6379.000

0.00

0180 2 Inch Electrical Conduit (Jacked) 0.000

62.000

613-00201  
 

62.000

LF  

13.59000 842.5862.000

842.58

0185 Wiring 0.000

1.000

613-10000  
 

1.000

L S 

6,092.78000 6,092.781.000

6,092.78

0190 Sign Panel (Class I) 35.500

0.000

614-00011  
 

35.500

SF  

14.06000 499.1335.500

0.00

0195 Sign Panel (Class II) 1,710.100

63.000

614-00012  
 

1,773.100

SF  

16.23000 28,777.411,773.100

1,022.49

0200 Steel Sign Support (2-Inch Round)(Post and Socket) 17.000

0.000

614-01503  
 

17.000

EACH

81.14000 1,379.3817.000

0.00

0205 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

149.000

11.000

614-01573  
 

160.000

EACH

286.68000 45,868.80160.000

3,153.48

0210 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

3.000

4.000

614-01583  
 

7.000

EACH

432.73000 3,029.117.000

1,730.92
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PCN: 18825-BID    ESTIMATE RUN 09/18/2013

PROJECT: NH0505-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 Loop Detector Wire 861.000

100.000

614-72875  
 

961.000

LF  

9.84000 9,456.24961.000

984.00

0220 Piezo (Electric) (Class II) 0.000

4.000

614-73005  
 

4.000

EACH

1,874.70000 7,498.804.000

7,498.80

0225 *Rumble Strip 0.000

48,599.000

614-80385  
 

48,599.000

LF  

0.14000 6,803.8648,599.000

6,803.86

0230 Construction Surveying 0.580

0.420

625-00000  
 

1.000

L S 

17,635.62000 17,635.621.000

7,406.96

0235 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

211,274.01000 211,274.011.000

0.00

0240 *Public Information Services 0.750

0.250

626-01000  
 

1.000

L S 

7,877.59000 7,877.591.000

1,969.40

0245 *Epoxy Pavement Marking 0.000

466.000

627-00005  
 

466.000

GAL 

72.84000 33,943.44466.000

33,943.44

0250 *Pavement Marking Paint (Waterborne) 1,192.160

0.000

627-00011  
 

1,192.160

GAL 

28.71000 34,226.911,192.160

0.00

0255 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

240.000

627-30405  
 

240.000

SF  

21.27000 5,104.80240.000

5,104.80

0260 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

282.000

627-30410  
 

282.000

SF  

17.01000 4,796.82282.000

4,796.82

0265 *Flagging 1,636.000

127.000

630-00000  
 

1,763.000

HOUR

22.77000 40,143.511,763.000

2,891.79
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PCN: 18825-BID    ESTIMATE RUN 09/18/2013

PROJECT: NH0505-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Traffic Control Inspection 49.000

2.000

630-00007  
 

51.000

DAY 

108.45000 5,530.9551.000

216.90

0275 *Traffic Control Management 69.000

10.000

630-00012  
 

79.000

DAY 

569.34000 44,977.8679.000

5,693.40

0280 *Flashing Beacon (Portable) 1.800

0.200

630-80001  
 

2.000

EACH

81.33000 162.662.000

16.27

0285 *Barricade (Type 3 M-A) (Temporary) 2.700

0.300

630-80335  
 

3.000

EACH

81.33000 243.993.000

24.40

0290 *Construction Traffic Sign (Panel Size A) 38.700

4.300

630-80341  
 

43.000

EACH

43.38000 1,865.3443.000

186.53

0295 *Construction Traffic Sign (Panel Size B) 1.800

0.200

630-80342  
 

2.000

EACH

54.22000 108.442.000

10.84

0300 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

2.000

EACH

976.01000 1,952.022.000

195.20

0305 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

2.000

EACH

759.12000 1,518.242.000

151.82

0310 *Drum Channelizing Device 549.900

61.100

630-80360  
 

611.000

EACH

16.27000 9,940.97611.000

994.10

0315 *Drum Channelizing Device (With Light) (Steady Burn) 11.700

1.300

630-80364  
 

13.000

EACH

32.53000 422.8913.000

42.29

0320 *Concrete Barrier (Temporary) 583.200

64.800

630-80370  
 

648.000

LF  

30.49000 19,757.52648.000

1,975.75
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PCN: 18825-BID    ESTIMATE RUN 09/18/2013

PROJECT: NH0505-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Traffic Cone 270.000

30.000

630-80380  
 

300.000

EACH

5.42000 1,626.00300.000

162.60

0330 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1.000

L S 

1,063.40000 1,063.401.000

1,063.40

0335 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

150,000.000

F A 

1.00000 0.000.000

0.00

0340 F/A Partnering 1,400.000

0.000

700-70011  
 

2,500.000

F A 

1.00000 1,400.001,400.000

0.00

0345 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

180,000.000

F A 

1.00000 0.000.000

0.00

0350 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

23,900.000

F A 

1.00000 0.000.000

0.00

0355 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

196,000.000

F A 

1.00000 0.000.000

0.00

0360 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0365 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

2,560.000

HOUR

1.00000 0.000.000

0.00

0370 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

70,717.800

F A 

1.00000 0.000.000

0.00

0375 F/A Repair 0.000

0.000

700-70130  
 

20,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18825-BID    ESTIMATE RUN 09/18/2013

PROJECT: NH0505-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 F/A Electric Service 0.000

0.000

700-70190  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 3,970,865.97190,660.264,983,501.75CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0390 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

1,443.000

SY  

1.37000 0.000.000

0.00

0395 *Removal of Asphalt Mat (Planing) (Special) 1,340.000

0.000

202-00246  
 

1,340.000

SY  

9.40000 12,596.001,340.000

0.00

0400 *Removal of Bridge Railing 324.000

0.000

202-00425  
 

324.000

LF  

15.02000 4,866.48324.000

0.00

0405 *Removal of Portions of Present Structure (Class 2) 15.600

0.000

202-00453  
 

15.600

SY  

204.05000 3,183.1815.600

0.00

0410 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000

SY  

214.79000 0.000.000

0.00

0415 *Waterproofing (Membrane) 1,066.100

0.000

515-00120  
 

1,066.100

SY  

17.18000 18,315.601,066.100

0.00

0420 *Bridge Expansion Joint (Asphaltic Plug) 0.000

189.000

518-01001  
 

189.000

LF  

118.13000 22,326.57189.000

22,326.57

0425 *Sawing and Sealing Bridge Joint 0.000

441.000

518-03000  
 

441.000

LF  

12.89000 5,684.49441.000

5,684.49
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PCN: 18825-BID    ESTIMATE RUN 09/18/2013

PROJECT: NH0505-047                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:44:22

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0430 *Concrete Class D (Special) 0.830

0.000

601-03027  
 

0.830

CY  

1,718.29000 1,426.180.830

0.00

0435 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000

LB  

2.79000 0.000.000

0.00

0440 *Bridge Rail Type 10R 324.000

0.000

606-11010  
 

324.000

LF  

88.70000 28,738.80324.000

0.00

CAT 97,137.3028,011.0699,114.21CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0445 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,867.25000 8,867.251.000

0.00

0450 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,468.80000 15,468.801.000

0.00

0455 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000

EACH

468.68000 0.000.000

0.00

0460 Sanitary Facility 1.000

0.000

620-00020  
 

2.000

EACH

4,211.49000 4,211.491.000

0.00

CAT 28,547.540.0032,759.03CURRENT AMT0400 $ $ $

$ 4,096,550.81218,671.32$5,115,374.99$CURRENT AMTPROJECT TOTAL


